دانشكاه آزاد اسلامي واحد سرير م درس: مدرست بروژه لای فناوری اطلاحات نام اساد: دكترمسود كاركر


Topics For Today's Discussion

Project Quality Management

Quality Management Overview









Tailoring Consideration



















- Plan Quality Management is the process of identifying quality requirements and the required standards for the project and its deliverables
- It provides guidance and direction on how quality will be managed and verified throughout the project
- This process is performed once at predefined points in the project













- · Manage Quality is the process of translating the quality management plan into executable quality activities
- · It helps to incorporate the organization's quality policies into the project
- · It increases the probability of meeting the quality objectives as well as identifying ineffective processes and causes of poor quality











- · Control Quality is the process of monitoring and recording results gained after executing the quality management activities
- · It helps to assess performance and ensure the project outputs are complete, correct, and meet customer expectations
- · It verifies that project deliverables and work meet the requirements specified by key stakeholders for final acceptance





